
WEEKLY STATUS REPORT 
 

Prepared By: Patrick Rubenbauer  
 

BCP Project No.: C224099 EPA Consent Order No.: CERCLA-02-
2017-2021 Date: 1/31/2020 

Project Name:   BRT Powerhouse 
153 2nd Street AKA 322 3rd Avenue, Brooklyn, NY 11215 

Remediation Activities (Week of January 27, 2020): 
• Continued gauging and product recovery via absorbent sock as necessary. 
• Roux personnel installed In Situ LevelTROLL 700 submersible electronic data loggers in 

monitoring wells MW-9, MW-11, MW-12, and MW-18 to monitor Site-wide groundwater 
elevations. 

 
Redevelopment Activities (Week of January 27, 2020): 

• Maspeth Welding (Site steel contractor) continued steel repair work in the turbine hall.  
• Domani and Garden State Surveying, Engineering, and Planning (Site survey contractors) 

continued site surveying work as necessary. 
• Structure Tech (Site foundation contractor) continued construction of the boiler house 

superstructure, including rebar installation, welding, concrete pours, and wall formwork 
construction. 

• Nordest Services (Site demolition contractor) continued selective demolition work inside 
turbine hall.  

• Structure Tech backfilled outside the north and west sides of the boiler house superstructure 
using approximately 288 cubic yards (CY) of clean fill material from the onsite stockpile. 
Structure Tech installed waterproofing and insulation at the walls prior to backfill and 
compacted the soil incrementally. 

• Structure Tech loaded 17 trucks with approximately 374 CY of excess soil and concrete 
debris remaining from the boiler house load test for offsite disposal to Fairless Landfill, 
located at 1000 New Ford Mill Road, Morrisville, PA 19067 (Permit ID#101699).  

 
Planned Activities for next week: 

• Continue steel repair work in the turbine hall. 
• Continue selective demolition work in the turbine hall. 
• Continue the boiler house superstructure construction scope including rebar installation, 

welding, wall formwork construction, and concrete pours. 
 

 
 

 

 

 

 

 

 

 



 

 

Photo Log 

Photo 1 – Looking southwest, Structure 
Tech backfills with clean fill soil at the 
west side of the boiler house 
superstructure.  
 
 
 
 
 
 
 
 

 

Photo 2 – Looking north, Structure Tech 
loads trucks with soil and concrete 
debris from SP3 for offsite disposal to 
Fairless Landfill.  
 
 
 
 
 
 
 
 
 
 
 

 

Photo 3 – Looking at MW-12, Roux 
personnel installs electronic data logger 
in monitoring well to monitor 
groundwater elevation.   
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